MACTEC

November 4, 2005

Mr. David Athey

Central Coast Regional Water Quality Control Board
895 Aeravista Place, Suite 101

San Luis Obispo, CA 93401

Subject: Drilling Status — Week Ending November 4, 2005
Dear Mr. Athey:

Please find enclosed a weekly status of the drilling program for the week ending November 4, 2005 as
requested in your letter dated April 6. 2005, approving our Llagas Subbasin Monitoring Well
Installation Work Plan (Work Plan). Drilling activities, well installation, and slug testing occurred
with two Rotosonic drilling rigs owned and operated by Prosonic Corporation with oversight by a
MACTEC Engineering and Consulting, Inc. (MACTEC) California-professional geologist.

Rig Number One returned from their regularly scheduled break on Tuesday, November 1. 2005, and
resumed drilling well MP-26 from 87 to 177 feet on Tuesday, from 177 to 287 feet on Wednesday.
and from 287 feet to the total depth of 307 feet on Thursday. November 13, 2003, at which point they
performed a slug test. Rig Number One will construct CMT well MP-26 beginning Friday.
November 4, 2005, and has scheduled a SCVWD grout inspection on the morning of Monday.
November 7, 2005. Rig Number One is expected to begin drilling proposed well MW-29 early next
week and is following the anticipated schedule by approximately five days due to previous delays
associated with unscheduled rig maintenance.

Rig Number Two returned from their regularly scheduled break on Tuesday. November 1. 2005, and
resumed drilling well MP-35 from 250 to 265 feet. at which point they stopped to perform
unscheduled rig maintenance. Rig Number Two resumed drilling from 265 feet to the total depth of
297 feet on the afternoon of Wednesday. November 3, 2005. Rig Number Two began construction of
CMT well MP-35 borehole on Thursday, November 3, 2005 and should finish on November 4. 2005.
However, SCYWD does not conduct grout inspections on weekends and thus the rig will have to wait
until the morning of Monday, November 7, 2005 before it can complete MP-35 and relocate to the
next borehole. Rig Number Two is expected to begin drilling proposed well MW-51 early next week
and is following the anticipated schedule by approximately five days.

To date, the CMT and single-screen monitoring wells at MW-16, MW-17, MW-21 MW-40, and MW-44
have been completed. double-screen nested pairs were installed into monitoring wells MW-26 and
MW-35, and the CMT wells MP-26 and MP-35 are being constructed (approximately 75 percent of
drilling program), which is consistent with the projected schedule (attached). As defined in the
Piezometer Installation and Destruction Work Plan, 90 working days from Work Plan approval were
scheduled with two drilling rigs for monitoring well installation. Our evaluation of the impact of delays
associated with unscheduled rig maintenance has led to a slightly revised projected schedule date of
drilling completion of December 9. 2005.
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IT you have any questions regarding the status of our drilling program. please do not hesitate to contact
Richard W. McClure at vour earliest convenience.

Sincerely,

MACTEC Engineering and Consulting, Inc.

/%%é, %%ﬁﬁ';ﬁﬁﬂ h}.rﬂ?_with permission

Michael Taraszki, P.G., C.Hg.
Principal Hydrogeologist

THdT gL L

Donald Smallbeck
Project Manager

MT/DS/mlb:MB6 1489 doc-Olin

&é: Mr. Eric Gobler, RWQCB — Central Coast Region
Richard W. McClure, Olin



Llagas Subbasin Characterization Drilling Program Schedule
Olin/Standard Fusee Site
Morgan Hill, California

ID |Task Name Start Finish Predec [July [August [ September [ October [ November [ December
6/19 6126 713 7/10 7117 7124 [ 7/31 8/7 8/14 I 8/21 I 828 | 9/4 [ 911 I 9/18 I 9125 [ 10/2 I 10/9 [ 10/16 [ 10/23 [ 10/30 [ 11/6 [ 11/13 [ 11/20 [ 1127 | 12/4 12/11

1 Pre-Field Tasks Begin Tue 6/28/05 Tue 6/28/05

2 Work Plan Submitted Tue 7/5/05 Tue 7/5/05

3 SCVWD Permits Tue 6/28/05 Tue 7/19/05

4 MH Encroachment Permit Thu 6/30/05 Tue 7/19/05

5 RWQCB Conditional Approval Tue 7/19/05 Tue 7/19/05

6

7 Rig Number One Tue 6/28/05 Tue 6/28/05

8 MW-16 (anticipated) Fri 7/22/05 Mon 8/15/05

9 MW-16 (actual) Fri 7/22/05 Thu 8/18/05

10 Week 1 Fri 7/22/05 Sun 7/24/05

11 Break 1 Mon 7/25/05 Mon 8/1/05 10

12 Week 2 Tue 8/2/05 Thu 8/11/05 11

13 Break 2 Fri 8/12/05 Mon 8/15/05 12

14 Week 3 Tue 8/16/05 Thu 8/18/05 13

15 RWQCB Approves Work Plan Wed 8/3/05 Wed 8/3/05 ‘ 8/3

16 MW-17 (anticipated) Fri 8/19/05 Wed 9/14/05

17 MW-17 (actual) Fri 8/19/05 Thu 9/8/05

18 Week 1 Fri 8/19/05 Tue 8/23/05

19 Break 1 Wed 8/24/05 Mon 8/29/05 18

20 Week 2 Tue 8/30/05 Thu 9/8/05 19

21 MW-16 (acutal) Fri 9/9/05 Mon 9/12/05

22 Week 1 Fri 9/9/05 Mon 9/12/05

23 SC Co. Access Granted Mon 9/12/05 Mon 9/12/05

24 MW-21 (anticipated) Tue 9/13/05 Fri 10/7/05

25 MW-21 (actual) Tue 9/13/05 Wed 10/12/05

26 Week 1 Tue 9/13/05 Fri 9/16/05

27 Break 1 Sat 9/17/05 Tue 9/20/05 26

28 Week 2 Wed 9/21/05 Sat 10/1/05 27

29 Break 2 Sun 10/2/05 Wed 10/5/05 28

30 Week 3 Thu 10/6/05 Wed 10/12/05 29

31 MW-26 (anticipated) Sat 10/8/05 Tue 11/1/05

32 MW-26 (actual) Thu 10/13/05 Mon 11/7/05

33 Break 1 Thu 10/13/05 Mon 10/17/05

34 Week 2 Tue 10/18/05 Fri 10/28/05 33

35 Break 2 Sat 10/29/05 Wed 11/2/05 34

36 Week 3 Thu 11/3/05 Mon 11/7/05 35

37 MW-29 (anticipated) Thu 11/3/05 Fri 12/2/05

38 MW-29 (actual) Tue 11/8/05 Fri 12/9/05

39 Week 1 Tue 11/8/05 Mon 11/14/05

40 Break 1 Tue 11/15/05 Fri 11/18/05 39

41 Week 2 Sat 11/19/05 Wed 11/30/05 40

42 Break 2 Thu 12/1/05 Fri 12/2/05 41

43 Week 3 Mon 12/5/05 Fri 12/9/05 42

44

45 Rig Number Two Tue 6/28/05 Tue 6/28/05

46 MW-44 (anticipated Wed 8/10/05 Wed 9/14/05

47 MW-44 (actual) Wed 8/10/05 Thu 9/8/05

48 Week 1 Wed 8/10/05 Fri 8/19/05

49 Break 1 Sat 8/20/05 Tue 8/23/05 48

50 Week 2 Wed 8/24/05 Thu 9/1/05 49

51 Break 2 Fri 9/2/05 Wed 9/7/05 50

52 Week 3 Thu 9/8/05 Thu 9/8/05 51

53 SC Co. Access Granted Mon 9/12/05 Mon 9/12/05

54 MW-40 (anticipated) Tue 9/13/05 Fri 10/7/05

55 MW-40 (actual) Tue 9/13/05 Fri 10/7/05

56 Week 1 Tue 9/13/05 Fri 9/16/05

57 Break 1 Sat 9/17/05 Tue 9/20/05 56

58 Week 2 Wed 9/21/05 Sat 10/1/05 57

59 Break 2 Sun 10/2/05 Wed 10/5/05 58

60 Week 3 Thu 10/6/05 Fri 10/7/05 59

61 MW-35 (anticipated) Sat 10/8/05 Tue 11/1/05

62 MW-35 (actual) Sat 10/8/05 Mon 11/7/05

63 Week 1 Sat 10/8/05 Wed 10/12/05

64 Break 1 Thu 10/13/05 Sun 10/16/05 63

65 Week 2 Mon 10/17/05 Thu 10/27/05 64

66 Break 2 Fri 10/28/05 Tue 11/1/05 65

67 Week 3 Wed 11/2/05 Mon 11/7/05 66

68 MW-51 (anticipated) Thu 11/3/05 Fri 12/2/05

69 MW-51 (actual) Tue 11/8/05 Fri 12/9/05

70 Week 1 Tue 11/8/05 Mon 11/14/05

71 Break 1 Tue 11/15/05 Fri 11/18/05 70

72 Week 2 Sat 11/19/05 Wed 11/30/05 71

73 Break 2 Thu 12/1/05 Fri 12/2/05 72

74 Week 3 Mon 12/5/05 Fri 12/9/05 73 l:l

75

76 | Well Development Mon 9/5/05 Fri 12/9/05 E"HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘E‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HHHHHHMHMHHHH‘Hl:l‘H‘HH‘HH‘HH‘HH‘HH‘HH‘HH‘HHHHHHHHHHM’:'

77 | Surveying Mon 12/5/05 Fri 12/9/05 l:l
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